
TOWN OF NEWINGTON RECEIVED F-OR RECORD 
VEV.!INGTON, CT 

TOWN HALL RENOVATIONS PROJECT BUILDING riaMMI —cuZu-Ar, -1-4E 1 1: 00 
REGULAR MEETING MINUTES

April 8, 2020 Town Clerk 

Zoom Event, Originally Scheduled for the Town Hall Lower Level, Room L101 

I. Call to Order — Chairperson Joe Harpie called the meeting to order at 5:02 PM. 

II. Roll Call — Members present (via Zoom): Joe Harpie, Chairperson; Gail Budrejko, Chris 
Miner, Anthony Claffey, Rod Mortensen, Ed Murtha, and Don Woods. Others 
participating: Beth DelBuono, Mayor; Frank Tomcak, Downes Construction Company; 

Tom Arcari and Chris O'Neill, Quisenberry Arcari + Malik Architecture; Mark 
Schweitzer, Colliers International; Paul Boutot, Chief Information Officer; James 
Krupienski, Town Clerk; and Jeff Baron, Director of Administrative Services. 

III. Approval of Prior Meeting Minutes —Mr. Murtha made a motion that the minutes of the 
March 16, 2020 meeting be approved as written. A second to the motion was made by 

Mr. Mortensen. The motion was approved by a vote of 7 YES to 0 NO. 

IV. Public Participation — None. 

V. Project Update — Presented by Mr. Tomcak. He began by presenting a financial summary 
of the project. It showed change order requests totaling $638,676.55 and a total 
anticipated Guaranteed Maximum Price (GMP) of $28,451,370.10. If the Change Order 
Proposals he is requesting action on this evening are approved, he shows the Owner's 
remaining contingency to be $178,023.90. This is roughly 80% spent of the owner's 
contingency, with project billings at 66%. The Total Project Budget is $30,336,204. Mr. 
Arcari asked, if 66% of the GMP is complete, what percentage of the new building 
project is complete? Mr. Tomcak replied that the new building is 80-85% complete. Mr. 
Miner asked about further releases of money back to the Town. Mr. Tomcak responded 
that he was looking at it. There are some winter weather items. Downes Construction is 
getting ready to prepare Mazzoccoli Way. Mr. Tomcak felt he needed to check with his 
office to see what Downes Construction could give back. Mr. Arcari observed that the 
pending construction Change Order Proposals (COPS) number is trending downwards as 
the Committee gets towards the end of the project. The Chair noted that there is $714,000 

between the Owner's and the Construction Manager's contingencies. Downes 
Construction is 80% done with the building. They will also be taking down the existing 
Town Hall. Are they comfortable that they have the funds for demolition? Mr. Tomcak 
responded they have allowances in the demolition phase. He feels comfortable with what 
is in contingency. They are on the downward slope of Change Orders. Mr. Arcari added 
that the Construction Manager is billing to 70% completion at the end of the month, plus 
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allowances in the demolition phase. The Town will have close to 10%. The Town is in a 
good position. Ms. Budrejko asked if Downes Construction had some input as to 
COVID-19. Are there any additional costs or issues? Mr. Tomcak replied that he wanted 
to address that later in the meeting. 

Mr. Tomeak then presented his schedule update. These items included work 
completed, work in progress, work to start, and other critical items/milestones. Work 

completed entailed the switch over to permanent power (the meter is set and permanent 

light fixtures have been energized on the 2nd floor); slab on grade in the gymnasium; 
interior framing at the Community Center; 1St and 3rd floor drywall and taping (and 
sanding); prepare and paint the 1St and 2nd floors (which excludes the finish coat); 
Community Center sheathing, air vapor barrier, and slab on grade (there is some cast 
stone left to do); the 2nd floor light fixtures and wiring; the 2nd floor bathrooms and 
porcelain tile; the acoustical ceiling grid on the 1st and 2nd floors, which is substantially 
complete (to the point where ceiling tile can be placed — the ceiling grid has been started 
on the 3rd floor); the vault installation, which is substantially complete; the gymnasium 
masonry veneer and windows, which are substantially complete; and the generator that 
has been set at its temporary location. 

Work in progress consists of millwork on the second floor (the upper and lower 
cabinets, they just started the 3rd floor earlier in the day); mechanical-electrical-plumbing 
(MEP) rough-in on all floors, including the Community Center (the electricity has been 
expedited by weekend work); prepare and paint the 3rd floor; the acoustical ceiling grid 
on the 3'd floor; porcelain tile in the 1st floor bathrooms; in-wall electrical rough-in of the 
Community Center; installation of door frames and doors in the Community Center (two 
crews from Acorn glass are also working on glass); placing concrete at the main entries 
of Town Hall; flexible ductwork diffusers on the 1St and 2 nd floors; and installation of 
ductwork serving the gymnasium. 

Work to start (some of it 3-4 weeks down the road) consists of furring the walls 
inside the vault; priming the Concrete Masonry Unit (CMU) interior walls in the 
gymnasium; millwork on the 3rd floor; porcelain tile in the 3rd floor bathrooms; steel 
columns and beams at the main vestibules (these are the entries at the east and west ends 
of the Town Hall); setting the flag poles at the Town Hall west entry; hanging drywall in 
the Community Center; mechanical equipment startup (this will start the week of the 20th
when they will start moving air); carpet installation on the 3rd floor; Grand lobby and 1st 

floor acoustical ceiling grid; and the sidewalk and curbing along Mazzoccoli Way (this 
will begin the week of April 271" with the sidewalk monolithic pour, with curbing). 

Other critical items and milestones is where the further discussion regarding 
COVID-19 ensued. There was difficulty in getting brick out of Pennsylvania. The mason 
and Downes Construction got it delivered. There was difficulty with the ceiling tile, 
which was coming from Pennsylvania also. They got it on time as well. Mr. Tomcak will 
continue to watch the general trade packages. His company has been talking with window 
suppliers, to get material delivered as it is needed. The one exception is the chemical 
system in the vault. It has a 600-pound tank. The factory for the tank has shut down. The 
biggest challenge is keeping workers safe and ensuring that they have a comfort level. 
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